COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/23/2012

ESTIMATE SUMMARY 14:09:10
CONTID: C18822 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 18822-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 100 WORK DAYS
SH 135 & SPENCER AVE SIGNAL UP PERCENT TIME:  84.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: C135A-027
SH 135 & SPENCER AVE SIGNAL UP
NAME OF ROAD: 135A
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 10/01/2012 DATE TIME STARTED  06/04/2012
5636 KENDALL COURT, UNIT A DATE LET 04/26/2012 DATE WORK BEGAN  06/04/2012
DATE AWARDED 05/08/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/16/2012 DATE ACCEPTED
ARVADA CO 80002-273( 303-431-2961 DATE NOTICE TO PROCEED 06/04/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 616,869.45 PARTICIPATING $ 500.00 $ 500.00
AWARD PROJECT AMT:  $ 574,902.18 NON-PARTICIPATING 399,484.82 399,484.82
PERCENT COMPLETE: 64.84% TOTAL EARNINGS 399,984.82 399,984.82
FUNDS AVAILABLE: $ 216,884.63 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 399,984.82 399,984.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,623.53 -8,623.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 391,361.29 391,361.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 391,361.29 391,361.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391,361.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00200

0020 202-00203

0025 202-00210

0030 202-00220

0035 202-00250

0040 202-00810

0045 202-00821

0050 202-00828

0055 203-01597

C18822
18822-BID
C135A-027

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

*Removal of Tree

*Removal of Sidewalk

*Removal of Curb and Gutter

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Pavement Marking

*Removal of Ground Sign

Removal of Sign Panel

*Removal of Traffic Signal Equipment

*Potholing

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

1.000 0.000
LS 1.000
4,000.00000 1.000
3.000 0.000
EACH 3.000
392.00000 3.000
62.000 0.000
SY 62.000
20.00000 62.000
518.000 0.000
LF 518.000
4.50000 518.000
98.000 0.000
SY 98.000
20.00000 98.000
582.000 0.000
SY 582.000
7.00000 582.000
1,675.000 0.000
SF 0.000
2.80000 0.000
1.000 0.000
EACH 0.000
67.00000 0.000
3.000 0.000
EACH 3.000
57.00000 3.000
1.000 0.000
LS 1.000
7,840.00000 1.000
34.000 0.000
HOUR 34.000

190.00000 34.000

Page 2
ESTIMATE RUN 10/23/2012

14:09:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
4,000.00
4,000.00
1,176.00
1,176.00
1,240.00
1,240.00
2,331.00
2,331.00
1,960.00
1,960.00
4,074.00
4,074.00
0.00
0.00
0.00
0.00
171.00
171.00
7,840.00
7,840.00
6,460.00
6,460.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060  208-00002 *Erosion Log (12 Inch) 200.000 0.000
LF 200.000 1,200.00
6.00000 200.000 1,200.00
0065 208-00045 *Concrete Washout Structure 1.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0070 208-00051 *Storm Drain Inlet Protection (Type 1) 50.000 0.000
LF 50.000 425.00
8.50000 50.000 425.00
0075 208-00206 Erosion Control Supervisor 32.000 0.000
DAY 20.000 2,340.00
117.00000 20.000 2,340.00
0080 210-00815 Reset Sign Panel 3.000 0.000
EACH 3.000 252.00
84.00000 3.000 252.00
0085 210-02510 *Relay Sprinkler System 0.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
0090 212-00006 *Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
6,500.00000 0.000 0.00
0095 212-00050 *Sod 2,493.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0100 213-00002 *Mulching (Weed Free Hay) 0.100 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0105 213-00061 *Mulch Tackifier 8.000 0.000
LB 0.000 0.00
9.00000 0.000 0.00
0110 304-06000 *Aggregate Base Course (Class 6) 470.000 0.000
TON 343.000 10,633.00

31.00000 343.000 10,633.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 38.000 0.000
TON 0.000 0.00
246.00000 0.000 0.00
0120 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 169.000 0.000
TON 0.000 0.00
168.00000 0.000 0.00
0125 503-00018 *Drilled Caisson (18 Inch) 12.000 0.000
LF 12.000 3,492.00
291.00000 12.000 3,492.00
0130 503-00036 *Drilled Caisson (36 Inch) 57.000 0.000
LF 57.000 22,344.00
392.00000 57.000 22,344.00
0135 503-00048 *Drilled Caisson (48 Inch) 21.000 0.000
LF 21.000 11,865.00
565.00000 21.000 11,865.00
0140 607-11525 *Fence (Plastic) 100.000 0.000
LF 100.000 400.00
4.00000 100.000 400.00
0145 608-00006 Concrete Sidewalk (6 Inch) 65.000 0.000
SY 65.000 4,485.00
69.00000 65.000 4,485.00
0150 608-00010 Concrete Curb Ramp 65.000 0.000
3% 65.000 11,115.00
171.00000 65.000 11,115.00
0155 608-01000 *Bituminous Sidewalk 15.000 0.000
TON 0.000 0.00
224.00000 0.000 0.00
0160 608-10000 Sidewalk Drain 17.000 0.000
LF 17.000 2,635.00
155.00000 17.000 2,635.00
0165 609-21010 Curb and Guitter Type 2 (Section |-B) 403.000 0.000
LF 403.000 7,657.00
19.00000 403.000 7,657.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-21020 Curb and Gutter Type 2 (Section II-B) 487.000 0.000
LF 487.000 25,324.00
52.00000 487.000 25,324.00
0175 609-24004 Gutter Type 2 (4 Foot) 50.000 0.000
LF 50.000 2,200.00
44.00000 50.000 2,200.00
0180 610-00024 Median Cover Material (4 Inch Patterned Concret 871.000 0.000
SF 871.000 6,968.00
8.00000 871.000 6,968.00
0185 612-00002 *Delineator (Type II) 4.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0190 613-00200 *2 Inch Electrical Conduit 385.000 0.000
LF 385.000 11,935.00
31.00000 385.000 11,935.00
0195 613-00206 *2 Inch Electrical Conduit (Bored) 335.000 0.000
LF 335.000 4,522.50
13.50000 335.000 4,522.50
0200 613-00300 *3 Inch Electrical Conduit 192.000 0.000
LF 192.000 9,216.00
48.00000 192.000 9,216.00
0205 613-00306 *3 Inch Electrical Conduit (Bored) 1,880.000 0.000
LF 1,880.000 35,720.00
19.00000 1,880.000 35,720.00
0210 613-07000 *Pull Box (Special) 7.000 0.000
EACH 0.000 0.00
392.00000 0.000 0.00
0215 613-10000 *Wiring 1.000 0.000
LS 1.000 7,168.00
7,168.00000 1.000 7,168.00
0220 613-70250 *Luminaire High Pressure Sodium (250 Watt) 4.000 0.000
EACH 4.000 2,016.00
504.00000 4.000 2,016.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-00011 *Sign Panel (Class I) 25.000 0.000
SF 15.000 495.00
33.00000 15.000 495.00
0230 614-00035 *Sign Panel (Special) 16.000 0.000
SF 16.000 528.00
33.00000 16.000 528.00
0235 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 2.000 0.000
EACH 0.000 0.00
336.00000 0.000 0.00
0240 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 8.000 4,120.00
515.00000 8.000 4,120.00
0245 614-70336 *Traffic Signal Face (12-12-12) 18.000 0.000
EACH 18.000 12,006.00
667.00000 18.000 12,006.00
0250 614-72862 *Pedestrian Push Button (Special) 8.000 0.000
EACH 8.000 10,664.00
1,333.00000 8.000 10,664.00
0255 614-72866 *Fire Preemption Unit and Timer 1.000 0.000
EACH 1.000 8,736.00
8,736.00000 1.000 8,736.00
0260 614-72875 *Loop Detector Wire 1,080.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0265 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 0.000 0.000
EACH 0.000 0.00
11,915.00000 0.000 0.00
0270 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.000
EACH 2.000 26,250.00
13,125.00000 2.000 26,250.00
0275 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000 0.000
EACH 0.000 0.00
18,990.00000 0.000 0.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0.000
EACH 4.000 4,928.00
1,232.00000 4.000 4,928.00
0285 614-86246 *Controller (Type 170E-HC11) 1.000 0.000
EACH 1.000 15,828.00
15,828.00000 1.000 15,828.00
0290 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 1.000 6,467.00
6,467.00000 1.000 6,467.00
0295 625-00000 *Construction Surveying 1.000 0.000
LS 1.000 5,600.00
5,600.00000 1.000 5,600.00
0300 626-00000 *Mobilization 1.000 0.000
LS 0.458 47,174.00
103,000.00000 0.458 47,174.00
0305 626-01000 Public Information Services 1.000 0.000
LS 0.500 2,125.00
4,250.00000 0.500 2,125.00
0310 627-00005 *Epoxy Pavement Marking 11.000 0.000
GAL 0.000 0.00
134.00000 0.000 0.00
0315 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 268.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0320 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,200.000 0.000
Line
) SF 0.000 0.00
12.00000 0.000 0.00
0325 630-00000 *Flagging 440.000 0.000
HOUR 299.250 8,229.38
27.50000 299.250 8,229.38
0330 630-00007 *Traffic Control Inspection 19.000 0.000
DAY 12.000 3,300.00
275.00000 12.000 3,300.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00012 *Traffic Control Management 42.000 0.000
DAY 29.000 19,633.00
677.00000 29.000 19,633.00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 34.000 0.000
EACH 6.500 39.00
6.00000 6.500 39.00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 34.000 0.000
EACH 17.000 102.00
6.00000 17.000 102.00
0350 630-80360 *Drum Channelizing Device 100.000 0.000
EACH 50.000 850.00
17.00000 50.000 850.00
0355 630-80380 *Traffic Cone 130.000 0.000
EACH 65.000 97.50
1.50000 65.000 97.50
0360 700-70010 F/A Minor Contract Revisions 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A Fuel Cost Adjustment 21.000 0.000
FA 5.440 5.44
1.00000 5.440 5.44
0375  700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 203-00010 Uncl Excav (CIP) Unclassified Excavation (CIP) along 248.000 0.000
Spencer Avenue
CcYy 0.000 0.00

36.45000 0.000 0.00
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PCN: 18822-BID ESTIMATE RUN 10/23/2012
PROJECT: C135A-027 ESTIMATE NO: 0001 14:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 210-02510 Relay Sprinkler System Relay median, install ne w 1.000 0.000
mainline, repaire Wells Fargo
LS 1.000 8,443.00
8,443.00000 1.000 8,443.00
0405 614-81140 Sig-Light Pole Steel (1-40 Ft) Mast arm increas e from 1.000 0.000
plan length 35' to 40" in NW corner
EACH 0.000 0.00
13,917.65000 0.000 0.00
0410 614-81165 Sig-Light Pole Steel (1-65 Ft) Mast arm increas ed from 1.000 0.000
plan length 60" to 65' in NE corner
EACH 0.000 0.00
19,954.20000 0.000 0.00
CAT0200 CURRENT AMT $ 616,369.45 399,484.82 $ 399,484.82
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 500.00 $ 500.00
PROJECT TOTAL CURRENT AMT $ 616,869.45 $ 399,984.82 $ 399,984.82



